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This Week’s Activities 

• Continue sonic drilling and installation of PVC casing  

• Continue rock coring and rock production drilling  

• Continue pressure testing and grouting  

• VCI-Doyon will begin paving operations on the Boat Ramp 
Access Road and new parking area 

• Contractor will complete slope dressing in various areas of 
the project 

• Contractor should complete utility work 

• Continue concrete foundation work at the comfort station 
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Construction Report 

Water Management Report 

Foundation Grouting.  To date all 50 holes in the gal-
lery have been drilled and grouted with a total of 4400 
gallons of grout.  Grouting, embankment drilling and rock 
drilling continued on the work platform this week.  Com-
pleted holes are being pressure tested and grouted.  To 
date over 109,143 gallons of grout have been pumped 
into the foundation.  

 
Halcomb's Landing.   VCI-Doyon completed DGA 
placement on the new Power Plant and Ray Mann Roads, 
and in the new parking lot area.  Continued cleanup and 
dressing on the boat ramp access road.  Excavation con-
tinued for the water line to the new restroom facility 
where concrete formwork continued.  Work on the new 
comfort station continued. 

 
Resident Office.  Contractor has completed foundation 
work in anticipation of delivery of the 4 modular units.  
The parking area and entrance roads have been exca-
vated, with one lift of DGA placed and compacted. 

Lake Cumberland elevation on 
03 Sept. 07 was 679.82 ft and 
has been slowly falling. An inter-
mittent sluice gate release 
schedule, that provides a daily 
average of 760 cfs, is being used 
to support downstream water 
supply and water quality require-
ments. An orifice gate which will 
provide approximately 200 cfs 

continuous flow is being installed. A 
reduction will be made to an average 
daily flow of 500 cfs as soon as possi-
ble in order to conserve water. No 
significant rainfall is forecast for the 
next five days. 

Wolf Creek Dam 
Weekly Update 

Foundation Grouting - drills, grout batch plant, and grout header cart 

Road Base at Halcombs Landing 


